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2012-2013 WORK PLAN 
 

KEY ACCOMPLISHMENTS EXPECTED IN 2012 

Continue to implement our 2010 recommendations and update others on our progress: 

 Finalize pooled resources oversight committee charter 

 Publish streamflow gauging network analysis and recommend next steps 

 Finalize small streams status and trends Quality Assurance Project Plan (QAPP) 

 Finalize marine nearshore sediment sampling QAPP 

 Mussel Watch workshop and recommendations for site selection 

 Design and implement pre-proposal process for effectiveness studies 

 Complete source identification literature review and recommend an implementation plan for the 

information repository 

 Data management plans for each component of the Regional Stormwater Monitoring Program 

(RSMP) 

Continue to develop and expand our regional stormwater monitoring strategy and gather support: 

 Approve new recommendations for agricultural runoff 

 New topic areas according to priorities set by work group and champion interest 

 

PURPOSE AND OBJECTIVES 

In 2010, the Stormwater Work Group (SWG) recommended a scientific framework, priorities, 

and specific steps to implement a broad, comprehensive regional stormwater monitoring and 

assessment strategy for Puget Sound. The strategy is focused on enabling us to know whether or 

not our management actions are successfully reducing harm caused to Puget Sound by 

stormwater from developed and developing lands. This document is intended to guide the 

SWG’s near-term role in implementing the strategy and future expansion of the monitoring 

program. 

 

The SWG’s goals for 2012 and 2013 are: 

1. Continue to implement the 2010 Strategy and our October 2010 Recommendations for 

Municipal Stormwater Permit Monitoring.  Specifically: 

o   Recommend a process and criteria for soliciting proposals and selecting 

effectiveness studies that will be conducted by the regional stormwater 

monitoring program.  

o   Recommend specific next steps to create the regional source identification and 

diagnostic monitoring information repository. 

o   Oversee the creation and administration of the pooled resources approach. 

 Be briefed regularly by Ecology as to the status of creating and 

implementing the pooled resources approach, and particularly in making 

contracting decisions to conduct monitoring and assessment activities. 

o Oversee the implementation of SWAMPPS. 

 Advise Ecology and PSP on tasks conducted in advance of permittee pay-

in to the regional stormwater monitoring program (RSMP) and 

SWAMPPS activities conducted outside the permit-required RSMP. 

 Advise Ecology in selecting entities to implement ramp-up tasks using 

pooled resources. 

 Hear from experts on implementation of our recommendations. 
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2. Communicate and coordinate with policy makers, monitoring groups and other interested 

parties in Puget Sound. 

o   Educate elected officials, city and county staff, and others about our 

recommendations. 

o   Participate in the ecosystem monitoring program as a topical work group. 

o   Hear from other topical work groups at regular SWG meetings. 

o   Engage in development of stormwater and monitoring sections of the Action 

Agenda update. 

3. Continue to discuss strategic expansions of the 2010 Strategy to other water bodies, types 

of NPDES-permitted activities, land uses, or geographic areas of Puget Sound. 

 

This draft work plan lays out the proposed tasks that need to be completed, their timelines, and 

the roles and responsibilities of various parties in completing the work. This work plan is meant 

to be a starting point for work planning discussions of the SWG and will be modified based upon 

their input and progress toward completing the identified tasks. 

 

WORK TASKS AND SUBGROUPS 

Work tasks: The following ten tasks are proposed to be accomplished during 2012-2013: 

Task 1:  Support, manage, staff, and lead the SWG in implementing the Stormwater Assessment 

and Monitoring Program for Puget Sound (SWAMPPS) 

Task 2: Recommend and implement a well-defined process and criteria for selecting 

effectiveness studies to be conducted in the next 5 or more years 

Task 3:  Oversee creation and administration of the pooled resources approach 

Task 4:  Oversee implementation of SWAMPPS small streams status and trends  

Task 5:  Oversee implementation of SWAMPPS marine nearshore status and trends  

Task 6:  Communicate with policy makers and other interested parties in Puget Sound 

Task 7:  Participate fully in the new Puget Sound Ecosystem Monitoring Program (PSEMP) and 

communicate and coordinate with other monitoring groups in Puget Sound 

Task 8:  Continue to discuss expansions of SWAMPPS; scope and launch one or two new 

subgroups 

Task 9: Expand the SWAMMPS framework to address agricultural lands and issues 

Task 10: Oversee the implementation of a source identification and diagnostic monitoring 

information repository 

 

Existing SWG Subgroups (as of the date of this work plan adoption): 

 Agricultural Runoff 

 Communication 

 Effectiveness Study Selection 

 Marine Nearshore Status and Trends 

 Pooled Resources Oversight 

 Small Streams Status and Trends 

 Source Identification Information Repository  

 Work Plan 
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Task 1: Support, manage, staff, and lead the SWG in implementing the Stormwater 
Assessment and Monitoring Program for Puget Sound (SWAMPPS) 

 

A broad, diverse membership has been used since 2008 to engage regional stakeholders in the 

process of developing a regional stormwater monitoring program. The SWG will continue to use 

their perspectives to implement SWAMPPS and demonstrate its success as a functional, 

meaningful, and cost-effective regional program. Ecology has assigned staff to support the work 

group. Participating entities and caucuses also provide support, expertise, and services. 

 

The terms of service of the SWG chair and vice chair that were selected in February 2011 will 

end in February 2013. A chair and vice chair for 2013-2015 will be selected before the current 

terms expire. The chair executes the duties described in the SWG’s bylaws. 

 

This work plan update will be officially adopted by the SWG and submitted to Ecology and the 

Partnership in February 2012. The SWG will continue to evaluate its progress and adapt this 

work plan as needed. SWG meeting dates and proposed agenda topics are listed in the appendix 

to this document. 

 

To implement this work plan, and full set of the SWG’s October 2010 recommendations, the 

SWG staff and members will pursue opportunities for additional funding and resources to 

implement SWAMPPS. 

 

Subgroup:  Work Plan, and chairs of all other SWG subgroups  

SWG staff and SWG chair to coordinate and assist as needed 

 

Deliverables: SWG work plan for 2012-2013 

Annual work plan updates  

Products as described in Tasks 2 through 11 below 

Grant proposals, interagency agreements, etc. 

Chair and vice-chair nominated in January and selected in February, in odd years 

 

Timeline:  Adopt the SWG work plan update for 2012-2013 in February 2011  

Subgroups propose 2013-2014 work plan updates in November-December 2012 

2013-2014 work plan updates discussed in January and adopted in February 2013 

Nominate and vote on candidates for chair/vice-chair January and February 2013 

Pursue funding/leveraging opportunities as they become known/available 

 
 
Task 2: Recommend and implement a well-defined process and criteria for selecting 

effectiveness studies to be conducted by SWAMPPS in the next 5 or more 
years. 

 

In October 2010 the SWG tasked a subgroup to define and clarify the criteria and process for 

selecting effectiveness studies that will be conducted during the next NPDES municipal 

stormwater permit term and beyond using the pooled resources of permittees and others. The 

SWG approved a prioritized list of effectiveness study topics and questions and submitted them 

to Ecology in September 2011; the list was included in the formal draft NPDES permits out for 

comment from October 19, 2011 through February 3, 2012. The subgroup will evaluate and 
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update the list using the findings literature review (which is due to be complete in January 2012) 

and relevant public comments Ecology receives. The subgroup will develop and recommend a 

transparent process for soliciting, evaluating, and selecting proposals for design and 

implementation of studies that rank high on the list. 

 

Subgroup:  Effectiveness Study Selection  

 

Deliverables:  Transparent process for updating effectiveness list and adding new questions  

Updated list (result of transparent evaluation against literature review)  

Recommendations for entire selection process  

Process for workshop or pre-proposals developed and implemented 

Data management plan and recommendations 

 

Timeline:  Final literature review delivered February 2012 

Subgroup develop transparent selection process February-May 2012 

Literature review crosswalk and update topic list February-April 2012 

Present selection process for SWG review and discussion in March 2012 

Present comparison to lit review and revised list of topics to SWG in April 2012 

Present plans for workshop or request for pre-proposals to SWG in May 2012 

Implement process after permits are issued in July 2012 

Data management plan in 2013 

 
Task 3: Oversee creation and administration of the pooled resources approach 

 

The SWG recommended that Ecology serve as the administrative entity for pooling NPDES 

municipal stormwater permittees in Puget Sound.  The SWG also recommended that the SWG 

have an oversight role, but did not define that role.  Ecology should regularly brief the SWG as 

to the status of creating and implementing the pooled resources approach, and particularly in 

making contracting decisions to conduct monitoring and assessment activities.  The SWG should 

deliver to Ecology a proposal for how SWG will oversee RFPs and pay-out.   

 

A subgroup will recommend a process and timeline for the oversight of the pooled resources 

approach, particularly the pay-out contracting decisions.  (This subgroup will also evaluate and 

recommend other options for administering the funds for the subsequent permit as they become 

available, although this task is not envisioned to be conducted during the time period covered by 

this SWG work plan.) 

 

The SWG will review the preliminary informal draft permit monitoring language that Ecology 

plans to release in May 2011 for NPDES municipal stormwater permits; and also the final draft 

monitoring permit language that Ecology plans to release in October 2011 for NPDES municipal 

stormwater permits.  The SWG will provide Ecology with feedback as to our committee’s 

overall assessment of their proposed approach to implementing our recommendations and 

consider whether additional recommendations from our committee might be necessary or 

helpful.   

 

Subgroup:  Pooled Resources Oversight  
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Deliverables: Select a subgroup chair  

Recommendations for SWG role in overseeing pooled resources approach 

(technical and fiscal): revised, final charter.   

Review the boilerplate cost-share agreement between Ecology and permittees  

Comments on draft NPDES municipal stormwater permit monitoring language 

Options besides Ecology for administering pooled funds 

Written job description for a monitoring program director 

 

Timeline:  Comments on permit monitoring language due February 3, 2012 

Revised charter to SWG in spring 2012 

Implement full oversight process after permit is issued in July 2012 – ongoing 

Position description presented to SWG in October 2012 

Evaluate administrative entity options after this work plan period 

 
Task 4:  Oversee implementation of SWAMPPS small streams status and trends 

components  

 

The SWG in prior recommendations outlined a number of ramp-up tasks necessary prior to 

implementation of regional monitoring activities.  Some of these are envisioned to be conducted 

with federal and/or state funding in advance of permittees pooling their resources.  Others will be 

implemented through the pooled resources approach.  The SWG has a role in overseeing all 

SWAMPPS “ramp-up” and implementation activities. 

Implementation of any or all of these tasks will be opportunistic, and backed by strategic 

planning.  This list is not considered to be all-inclusive, and it is focused on activities needed to 

move forward with status and trends monitoring.  See the Recommendations for Municipal 

Stormwater Permit Monitoring for more specifics. 

 QAPP development and site selection for status and trends monitoring 

o Small streams: Draft final QAPP was published by Ecology in October 2011 for 

public comment coincident with the formal draft municipal stormwater NPDES 

permits. Subgroup will help evaluate comments on the draft QAPP and tee up 

recommendations for responses. 

 Streamflow network analysis and recommended next steps: USEPA funded USGS to do 

the preliminary analysis, which is due to be published at the end of March 2012. The 

subgroup will recommend next steps for proposing monitoring locations and a stream 

gauging program design to support SWAMPPs. Follow up analyses will include 

evaluation of basin attributes; recommendations as to whether to pursue index site 

identification; analysis of existing water quality data; and cross-walk between flow and 

water quality sites. 

 Coordination of data management for all SWAMPPS components: Ecology’s EIM and 

King County’s stream benthos database are envisioned to house the recommended stream 

status and trends monitoring. The subgroup will make recommendations for managing 

proposed SWAMPPS stream gauging data. 

 Possible pilot studies 

 

The SWG should also provide and pursue ongoing opportunities to hear from experts on 

implementation of our recommendations.   
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Subgroup(s):  Small Streams Status and Trends  

 

Deliverables: Recommendations for responses to comments 

Streamflow gauging network analysis and recommendations/follow-up analyses 

Briefings by lead implementers at SWG meetings 

QAPP, SOPs, site selection 

Data management plan and recommendations 

Oversight of ramp-up and implementation tasks 

 

Timeline:  Streamflow network analysis published in March 2012 

Evaluate comments in April and recommend responses in May 2012 

Final QAPP approved before permit issued in July 2012 

Further analyses related to stream gauging to SWG by end of 2012 

Recommendations for data management by end of 2012 

Begin preparation for training and RFPs for monitoring in 2013 

Briefings TBD 

Oversight of ramp-up and implementation tasks as needed, ongoing 

 
Task 5:  Oversee implementation of SWAMPPS Marine Nearshore Status and Trends 

components 

 

The SWG in prior recommendations outlined a number of ramp-up tasks necessary prior to 

implementation of regional monitoring activities. Some of these are envisioned to be conducted 

with federal and/or state funding in advance of permittees pooling their resources. Others will be 

implemented through the pooled resources approach. The SWG has a role in overseeing all 

SWAMPPS “ramp-up” and implementation activities. 

 

Implementation of any or all of these tasks will be opportunistic, and backed by strategic 

planning. This list is not considered to be all-inclusive, and it is focused on activities needed to 

move forward with status and trends monitoring. See the Recommendations for Municipal 

Stormwater Permit Monitoring for more specifics. 

 QAPP development and site selection for marine nearshore status and trends monitoring 

o Sediment sampling: Ecology EAP recommended sampling the 0-2m depth range 

and is developing GIS tools to support probabilistic sampling location selection.  

o Mussel sampling: WDFW staff determined approximate expected locations of 

populations of mussels in Puget Sound that would be adequate for sampling, and 

proposed criteria for selecting mussel sampling locations for status and trends. 

o Bacteria sampling: the subgroup recommended in 2011 that these sites be co-

located with mussel sampling stations. 

 Coordination of data management for all SWAMPPS components: The subgroup will 

make recommendations as to what combination of Ecology’s EIM and WDFW and 

WDOH databases is most appropriate for SWAMPPS data management. 

 Possible pilot studies 

 

The SWG should also provide and pursue ongoing opportunities to hear from experts on 

implementation of our recommendations.   

 



STORMWATER WORK GROUP 

Adopted on February 15, 2012    Page 7 of 15 

Subgroup(s):  Marine Nearshore Status and Trends; additional subgroups specific to each 

component of this monitoring might be formed 

 

Deliverables: Delineation of nearshore areas inside/outside Urban Growth Areas 

Mussel Watch workshop: recommendations for coordination and build-out 

Recommend who/when QAPPs will be written and approved, and how funded 

QAPPs, SOPs, site selection, data management recommendations 

Briefings at SWG meetings by lead implementers 

 

Timeline:  UGA boundaries delineated and approved in early 2012 

Mussel Watch workshop in spring 2012 

Sediment sampling QAPP reviewed in spring 2012 

Specific recommendations for site selection to SWG by September 2012 

Specific recommendations for data management to SWG by November 2012 

All draft QAPPs before permit effective in July 2013, or other timeline specified 

Final QAPPs should be approved at least six months prior to sampling in 2015 

Briefings TBD 

 
Task 6:  Communicate and coordinate with policy makers and other interested parties 

in Puget Sound 

 

The SWG released its recommendations for SWAMPPS in October 2010, and has successfully 

used the caucuses to communicate our key decisions, and the reasons behind them, to staff 

members at a large number of organizations and entities across Puget Sound. A generic 

PowerPoint presentation is currently available and will be maintained as the basis of briefing 

others on our recommendations. To augment the communication and outreach that takes place 

through the caucuses represented by SWG members, the SWG has a standing Communication 

Subgroup that will develop draft presentation and briefing materials, and continue to develop and 

implement a communication strategy for other audiences. 

 

Outreach to Elected Officials: Work remains to successfully communicate our 

recommendations to policy makers, specifically local elected officials and state legislators. The 

subgroup will continue to develop draft presentation and briefing materials and implement a 

communication strategy targeted to local elected officials.  

 

“SWG Reporter”: The subgroup has also delivered regular updates through “SWG Reporter” 

editions delivered by email to hundreds of individuals. The SWG will continue to send out SWG 

Reporters on at least a quarterly basis, and more often as needed. All editions are archived on the 

SWG’s webpage. 

 

Workshops: Before writing the draft scientific framework for SWAMPPS in 2009, the SWG 

hosted a “sprint” workshop of technical experts to inform priority-setting for a regional 

monitoring program. The SWG also hosted three successful public workshops in 2009-2010 to 

discuss development of the regional stormwater monitoring and assessment program. The SWG 

may use either of these formats again as specific needs are identified and resources become 

available and hopes to have at least one regional workshop in 2012-2013 to update interested 

parties on the status of SWAMPPS implementation. The SWG needs more resources to 

successfully host future workshops.  
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Subgroup:     Communication  

 

Deliverables: SWG Reporters and archives 

Workshop(s) 

Other briefings 

 

Timeline:  Outreach to elected officials as needed 

Bi-monthly or quarterly SWG Reporters ongoing 

Workshop(s) TBD 

 

 
Task 7:  Participate in PSEMP and communicate and coordinate with other monitoring 

groups in Puget Sound 
 

As of the date of this work plan update, the SWG is one of five topical work groups that have 

been formally commissioned by the Steering Committee for the new Puget Sound Ecosystem 

Monitoring Program (PSEMP). The SWG will deliver regular briefings to the steering 

committee.  

The SWG will benefit from a more formalized means of exchanging information with the other 

topical work groups. The Puget Sound Monitoring Consortium (disbanded in July 2009) had 

proposed that the SWG and other work groups would select delegates to populate a Technical 

Committee to improve coordination and cross-topic exchange and analysis of information. The 

Steering Committee proposes to fill this role without creating another committee. The SWG will 

designate an official spokesperson to deliver briefings to the steering committee and coordinate 

with the other technical groups.  

The most recent communication from PSEMP staff at the Partnership indicates that the SWG and 

other work groups will be asked to: 

 Take “ownership” of relevant dashboard indicators/targets, 

 Identify/inventory the main monitoring efforts relevant to stormwater, 

 Identify cross work-group and other sorts of questions beyond the dashboard,  

 Identify monitoring gaps and priorities, and  

 Make recommendations for improving data-sharing, including what data streams need to 

be developed to make dashboard reporting easier. 

Subgroup:  None. Rely on chair, vice chair, staff, and official delegate and alternate as 

liaisons. Each is expected to provide the SWG with opportunities to comment on 

presentation materials. Additional points of communication/coordination with 

other PSEMP topical work groups may be named in the future. 

 

Deliverables: Presentation and briefing materials 

Participate in the ecosystem monitoring program as a topical work group 

SWG spokesperson to PSEMP Steering Committee and alternate 

Exchange of information with related work groups 

Regular updates from Steering Committee 
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Timeline:  Official delegate to Steering Committee named in January 2012 

Standing agenda item for regular SWG meetings 

Other briefings TBD 
 
 
Task 8:  Begin to discuss expansions of SWAMPPS; scope and launch one or two new 

subgroups 
 

The 2010 Strategy described a comprehensive regional framework and set priorities for early 

implementation.  The October 2010 Recommendations for Municipal Stormwater Permit 

Monitoring further narrowed down what monitoring activities to implement when and where in 

Puget Sound. In the draft scientific framework and in our communications to others, we 

specifically stated the need to expand this framework and priorities to other water bodies (i.e., 

lakes, groundwater, wetlands, open marine, rivers), land uses (i.e., industrial, forested), permit 

types (i.e., WSDOT, industrial, construction), combined sewers, and geographic areas in Puget 

Sound. The status and trends monitoring that will be implemented via the NPDES municipal 

stormwater permit monitoring requirements addresses all land uses in two strata: inside and 

outside the Urban Growth Area boundaries.  

The SWG needs to devote most of a meeting to an expansion priorities/capacity discussion in 

early 2012. Other permits, combined sewers, additional water bodies, more parameters are all 

possible expansions of the 2010 Strategy. The work plan subgroup will tee up this discussion and 

invite interested parties to champion their issues. The SWG will set priorities for the next 12-24 

months. 

It is most important to successfully implement our 2010 recommendations in advance of 

expanding program implementation, but parallel processes can be launched using additional 

capacity. The SWG should recommend specific next steps to PSP and Ecology before the end of 

this work planning period. The recommendations need to include funding and implementation 

strategies.  

During this work plan period, the Work Plan Subgroup will tee up a discussion and details for a 

well-defined process to make new recommendations. Criteria for launching a new technical 

subgroup might include timing of permit issuance or other pressing need, capacity to staff and 

populate a subgroup, etc. Criteria for new recommendations might include: articulation of the 

priority questions to be answered; specific elements of current monitoring efforts that should 

continue to provide information to answer monitoring questions; targeted additional monitoring 

needs to answer the questions; and a means of implementing the new monitoring over time 

(including funding, staff, and other resources). 

 

Expansion topics that will be brought up for discussion could include: 

 What would a monitoring program that informs highway stormwater management look 

like? What monitoring requirements should be included in the next WSDOT permit? 

 What would a monitoring program that informs stormwater management at industrial 

and/or construction sites look like? 

 What are the next priority water bodies to address and what would be the means for 

implementing status and trends monitoring in these water bodies? 
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 What effectiveness studies should be done in addition to evaluating municipal stormwater 

management programs? 

 What are other priority parameters or media that should be included in SWAMPPS based 

on our discussions with other work groups in the past months? 

 How might SWAMMPS address combined sewer overflows? Clean-up efforts? 

 

Subgroup:  Work Plan  

 

Deliverables: Evaluation of stakeholder representation in subgroups  

Description of implementation of SWAMPPS strategy components 

Gap analysis to articulate components of strategy not being implemented  

Criteria for prioritizing which new tasks to address 

Recommendations to PSP and Ecology 

Form additional subgroups as needed 

 

Timeline: Evaluation of subgroup composition in February 2012 

Draft explanation of SWAMPPS implementation in March 2012 

Discussion of draft criteria for expansion in March 2012 

Tee up transportation, industrial, and other topics for discussion in spring 2012 

Applying new criteria to topics at May meeting; decisions in June 2012 

 
 
Task 9:  Expand the SWAMMPS framework to address agricultural lands and issues 
 

Stormwater runoff from agricultural lands is partly addressed by the prior recommendations of 

the work group, but new recommendations are needed to address agricultural runoff issues in a 

broader, more comprehensive way. The SWG commissioned a subgroup in early 2011 to 

propose expanding the 2010 Strategy and building upon the Recommendations for Municipal 

Stormwater Permit Monitoring and other efforts to address agricultural issues.  Due to limited 

SWG staff capacity, this subgroup is supported primarily by Washington State Conservation 

Commission staff. The subgroup presented draft recommendations to the SWG in October 2011 

and will continue to meet approximately bi-monthly. The subgroup’s materials, draft reports, and 

meeting agendas and summaries will be posted on the SWG webpages.  Specifically, this 

subgroup is expected to: 

 

 Review the small streams and nearshore status and trends monitoring parameter lists and 

consider adding agricultural pesticides and or other parameters for analysis at status and 

trends sites located outside Urban Growth Area (UGA) boundaries. 

 Design a regional source identification and diagnostic monitoring strategy for agricultural 

issues. 

 Design effectiveness studies for agricultural BMPs. 

 Describe how the monitoring might be funded and conducted. 

 

 

Subgroup:  Agricultural Runoff 
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Deliverables: Monitoring strategy for potential stormwater impacts from agricultural activities 

Scientific framework, implementation plan, and funding approach 

Recommendations to PSP, WCCC, WSDA, and Ecology 

 

Timeline: Pesticide and habitat monitoring recommendations presented to SWG in January 

or February and approved in March 2012 

Nutrient and bacteria monitoring recommendations to SWG in September and 

approved in October 2012 

Effectiveness monitoring recommendations to SWG in November 2012 and 

approved in January 2013 

Prioritized list of data gaps for agricultural runoff to SWG in February and 

approved in March 2013 

Overall strategy including implementation and funding recommendations to SWG 

in September and approved in October 2013 
 

 

Task 10: Oversee implementation of source identification and diagnostic monitoring 

 

SWG oversight will be helpful for defining and implementing the process for developing the 

information repository described in our October 2010 recommendations. The first step of 

commissioning a literature review to guide the creation of the source identification and 

diagnostic monitoring repository took place in Fall 2011. In early 2012 a process to involve all 

interested parties in developing the repository itself will be outlined and implemented over the 

next 2-3 years. 

 

Subgroup:  Source Identification and Diagnostic Monitoring 

 

Deliverables:   

 Literature review for source identification repository (Washington Stormwater 

Center) 

o Summary of interviews of a subset of key local staff 

o Definitions of the types of data to be handled by the repository 

 Clear description of the desired outcome of the Source Identification & Diagnostic 

Monitoring (SIDDM) component of the regional monitoring program, and the 

purposes of the SIDDM repository 

o Identify the SIDDM repository’s specific goal and objectives 

o Identify the primary initial purposes for which the data will be used:  

1. Determine the performance, planning and operational survey questions 

that past Permit implementation experience could inform   

2. Survey Phase I & II Permittees and Ecology program managers about the 

types of questions/searches for which the SIDDM database could be used 

to identify which questions most likely to be useful   

 Description of the type of relational database needed to meet objectives 

o Determination of whether an existing database can be adapted for this need 

 Recommendations for process to define fields and meta data needs for database 

 Description of  data quality needs and importance of uniformity in meta data 

 Implementation of process to define fields and meta data needs for database 
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 Recommendations for maintaining the repository 

 

Timeline:  January-October 2012: subgroup oversee literature review and development of 

program goals and recommendations; brief SWG regularly 

October-November 2012: literature review, initial interviews, program specific 

goals and objectives, and description of initial database objectives complete 

(deliver to SWG for review and discussion at October meeting; approval at 

November meeting) 

2013-2014: subgroup oversee development and maintenance of the repository 
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APPENDIX TO THE 2012-2013 WORK PLAN: 

PROPOSED SWG MEETING DATES AND AGENDA ITEMS 

 

The SWG will meet on the following dates in 2012-2013 to discuss the following general topics. from 9:00 am 

to12:00 pm (two exceptions noted) at the USGS office at 934 Broadway in Tacoma. 

 
February 15, 2012 from 9:00 am to1:00 pm at the USGS office at 934 Broadway in Tacoma 
 Approve 2013-2014 work plan updates and discuss subgroup composition (Tasks 1 and 8) 

 Discuss agricultural runoff pesticide and habitat monitoring recommendations (Task 9) 

 Discuss proposed scoping paper for source identification literature review and interviews (Task 10) 

 Name official delegate to PSEMP Steering Committee (Task 7) 

 Determine messages and timing for next SWG Reporter (Task 6) 

 Hear status of implementing this work plan (Task 1) 

 Hear from PSEMP Steering Committee and other work groups (Task 7) 
 

March 21, 2012 from 9:00 am to1:00 pm at the USGS office at 934 Broadway in Tacoma 
 Approve agricultural runoff pesticide and habitat monitoring recommendations (Task 9) 

 Discuss proposed scoping paper for source identification literature review and interviews (Task 10) 

 Discuss proposed nearshore UGA boundary delineations (Task 5) 

 Discuss visual presentation of SWAMPPS implementation (Tasks 1 and 8) 

 Hear about findings of effectiveness literature review and discuss crosswalk with list of topics (Task 2) 

 Determine messages and timing for next SWG Reporter (Task 6) 

 Hear status of implementing this work plan (Task 1) 

 Hear from PSEMP Steering Committee and other work groups (Task 7) 
 

April 18, 2012 from 9:00 am to12:00 pm at the USGS office at 934 Broadway in Tacoma 
 Discuss revised pooled resources oversight committee charter (Task 3) 

 Approve revised list of effectiveness study topics (Task 2) 

 Discuss proposal for overall process to solicit and select effectiveness studies (Task 2) 

 Hear about streamflow gauging network analysis and discuss recommended next steps (Task 4) 

 Approve nearshore UGA boundary delineations (Task 5) 

 Discuss plans for Mussel Watch workshop (Task 5) 

 Hear status of implementing this work plan (Task 1) 

 Hear from PSEMP Steering Committee and other work groups (Task 7) 
 

May 16, 2012 from 9:00 am to12:00 pm at the USGS office at 934 Broadway in Tacoma 
 Discuss pre-proposal request for effectiveness studies (Task 2) 

 Discuss priorities for expanding SWAMPPS (Task 8) 

 Approve revised pooled resources oversight committee charter (Task 3) 

 Determine messages and timing for next SWG Reporter (Task 6) 

 Hear status of implementing this work plan (Task 1) 

 Hear from PSEMP Steering Committee and other work groups (Task 7) 
 

June 13, 2012 from 9:00 am to12:00 pm at the USGS office at 934 Broadway in Tacoma 
 Approve pre-proposal request for effectiveness studies (Task 2) 

 Hear report about the Mussel Watch workshop (Task 5) 

 Agree on priorities for expanding SWAMPPS (Task 8) 

 Hear status of implementing this work plan (Task 1) 

 Hear from PSEMP Steering Committee and other work groups (Task 7) 
 

July 2012 
 No SWG meeting 
 

August 2012 
 No SWG meeting 
 

September 19, 2012 
 Discuss agricultural runoff nutrient and bacteria monitoring recommendations (Task 9) 



STORMWATER WORK GROUP 

Adopted on February 15, 2012    Page 14 of 15 

 Discuss high-scoring pre-proposals for effectiveness studies (Task 2) 

 Discuss nearshore biota monitoring site selection recommendations (Task 5) 

 Discuss newly issued muni permits (Tasks 1, 2, 3, 4, and 5) 

 Determine messages and timing for next SWG Reporter (Task 6) 

 Hear status of implementing this work plan (Task 1) 

 Hear from PSEMP Steering Committee and other work groups (Task 7) 
 

October 17, 2012 
 Approve agricultural runoff nutrient and bacteria monitoring recommendations (Task 9) 

 Approve nearshore biota monitoring site selection recommendations (Task 5) 

 Discuss source identification and diagnostic monitoring findings and recommendations (Task 10) 

 Discuss proposed position description for monitoring program manager (Tasks 1 and 3) 

 Hear status of implementing this work plan (Task 1) 

 Hear from PSEMP Steering Committee and other work groups (Task 7) 
 

November 14, 2012 
 Approve source identification and diagnostic monitoring findings and recommendations (Task 10) 

 Discuss agricultural runoff effectiveness monitoring recommendations (Task 9) 

 Discuss data management recommendations (Tasks 2, 4, 5, 10, 11) 

 Direct subgroups to propose 2013-2014 work plan updates 

 Determine messages and timing for next SWG Reporter (Task 6) 

 Hear status of implementing this work plan (Task 1) 

 Hear from PSEMP Steering Committee and other work groups (Task 7) 
 

December 2012 
 No SWG meeting 
 

January 2013 
 Approve agricultural runoff effectiveness monitoring recommendations (Task 9) 

 Approve data management recommendations (Tasks 2, 4, 5, 10, 11) 

 Discuss 2013-2014 work plan (Task 1) 

 Nominations for chair and vice chair for 2-year terms (Task 1) 

 Determine messages and timing for next SWG Reporter (Task 6) 

 Hear status of implementing this work plan (Task 1) 

 Hear from PSEMP Steering Committee and other work groups (Task 7) 
 

February 2013 
 Select chair and vice-chair (Task 1) 

 Approve 2013-2014 work plan (Task 1) 

 Discuss prioritized list of agricultural runoff data gaps (Task 9) 

 Hear status of implementing this work plan (Task 1) 

 Hear from PSEMP Steering Committee and other work groups (Task 7) 
 

March 2013 
 Approve prioritized list of agricultural runoff data gaps (Task 9) 

 Determine messages and timing for next SWG Reporter (Task 6) 

 Hear status of implementing this work plan (Task 1) 

 Hear from PSEMP Steering Committee and other work groups (Task 7) 
 

April 2013 
 Hear status of implementing this work plan (Task 1) 

 Hear from PSEMP Steering Committee and other work groups (Task 7) 
 

May 2013 
 Determine messages and timing for next SWG Reporter (Task 6) 

 Hear status of implementing this work plan (Task 1) 

 Hear from PSEMP Steering Committee and other work groups (Task 7) 
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June 2013 
 Hear status of implementing this work plan (Task 1) 

 Hear from PSEMP Steering Committee and other work groups (Task 7) 
 

July 2013 
 No SWG meeting 
 

August 2013 
 No SWG meeting 
 

September 2013 
 Discuss overall agricultural runoff monitoring strategy implementation recommendations (Task 9) 

 Determine messages and timing for next SWG Reporter (Task 6) 

 Hear status of implementing this work plan (Task 1) 

 Hear from PSEMP Steering Committee and other work groups (Task 7) 
 

October 2013 
 Approve overall agricultural runoff monitoring strategy implementation recommendations (Task 9) 

 Hear status of implementing this work plan (Task 1) 

 Hear from PSEMP Steering Committee and other work groups (Task 7) 
 

November 2013 
 Direct subgroups to propose 2014-2015 work plan updates (Task 1) 

 Determine messages and timing for next SWG Reporter (Task 6) 

 Hear status of implementing this work plan (Task 1) 

 Hear from PSEMP Steering Committee and other work groups (Task 7) 

 
December 2013 
 No SWG meeting 

 
January 2014 
 Discuss 2014-2015 work plan updates (Task 1) 

 Determine messages and timing for next SWG Reporter (Task 6) 

 Hear status of implementing this work plan (Task 1) 

 Hear from PSEMP Steering Committee and other work groups (Task 7) 

 

 

TASK TIMELINE FOR 2012-2013: 

         2012         2013        2014             

Task   J    F   M   A   M   J    J    A    S   O   N   D    J    F   M   A   M    J    J   A    S   O   N   D   

1,8      Updates    Priorities for expansion---------            Work plan updates                                                                    Work plan updates 

2                Effectiveness list update and pre-proposal                        RFP for study designs               permit oversight---------------------------------       

3         Permit comments  Oversight charter                    Position description                                       permit oversight--------------------------------- 

4         Network analysis       Streams QAPP                                                                                          permit oversight--------------------------------- 

5         UA delineation  MW workshop        -------------------- QAPPs ---------------------------              permit oversight--------------------------------- 

6         Communication-------------------------------------------------------------------------------------------------------------------------------------------------- 

7         Coordination with PSEMP------------------------------------------------------------------------------------------------------------------------------------- 

9         Pesticides  Nutrients/bacteria                       Effectiveness                                                 Agricultural lands framework 

10       Source ID lit review and recommendations-------------              Create repository---------------------------------------------------------------------  


